
 

Progress report September 30, 2015 

 

Grant Number 7310003 

 

Title: Biomass Reforestation for Boreal Forest 

 

Grantee: Alaska Division of Forestry 

 

Reporting period:  July 1, 2015 to September 30, 2015  

 



 

Deliverables submitted: 

 

Progress report and photos. 

 

Budget: 

 

Expenditures for final field measurements involved personnel services, vehicle gas, and travel. 

 

With new state accounting system (IRIS) in disarray, any personnel services expenditures or 

financial reports have been unavailable.  

 

Schedule Status:  
 

We are currently on schedule with updated schedule. 



 

Percent Completion: 

 

Milestone Task 
Start 
Date 

End 
Date 

Grant 
Funds 

Match 
Funds 

Total 
Budget Deliverables 

Percent 
Completed 

  

1 

Select field sites 
Dec-
13 

Mar-
13 

 $      
533  

 $      
533  

 $    
1,065  

Written 
agreements for 
site use 100 

  

2 Finalize planting 
design Jan-13 

Mar-
13 

 $      
256  

 $      
256  

 $       
511  

Planting 
designs 100 

MS 1: AEA accepts site agreements and final planting designs   

  

3 Collect and store 
cuttings 

Mar-
13 

Mar-
13 

 $   
3,813  

 $   
3,813  

 $    
7,625    100 

  
4 

Plant cuttings Jun-13 Sep-13 
 $ 
11,210  

 $ 
11,210  

 $  
22,419    100 

  

5 Evaluate 
plantations Year 
1 

Nov-
13 Dec-13 

 $   
2,956  

 $   
6,288  

 $    
9,244  

Year 1 
summary 
report 100 

MS 2: AEA accepts Year 1 summary report   

  

6 Select and obtain 
Year 2 cuttings 

Mar-
14 Jun-14 

 $   
4,000  

 $   
4,000  

 $    
8,000  

Year 2 planting 
plan 100 

MS 3: AEA accepts Year 2 planting plan   

  

7 Plant and 
transplant 
cuttings to Delta 
site Jun-14 Jul-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

8 Plant cuttings in 
rural village Jun-14 Sep-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

9 
Evaluate 
plantations 2014 

Aug-
14 Oct-14 

 $   
3,500  

 $   
3,500  

 $    
7,000  

Year 2 
summary 
report  100 

MS 4: AEA accepts Year 2 summary report   

  

10 Evaluate 
plantations 2015 

Aug-
15 Oct-15 

 $   
3,500  

 $   
3,500  

 $    
7,000     100 

  

11 Prepare draft 
project report Oct-15 

Nov-
15 

 $   
4,000  

 $   
4,000  

 $    
8,000  Draft report  20 

  

12 Prepare final 
report 

Dec-
15 Dec-15 

 $   
5,234  

 $   
1,902  

 $    
7,136  

Final project 
report   

MS 5: AEA accepts final report   

                    

Total 
  

      
 $ 
45,000  

 $ 
45,000  

 $  
90,000      

 

  

 

 

 



Work Progress: 

 

Val Barber and Jeff Graham completed final field measurements in Mat-Su and Delta. Higher 

mortality from previous years was evident. The hybrid poplar was clearly superior to other 

varieties in both survival and growth. The hybrid “Northwest” appears to have best possibilities 

for wood biomass production in Alaska.  

 

Future work: 

 

Val Barber has had work reduction from UAF due to state budget reductions. Consequently, Val 

was hired by Division of Forestry as short-term non-permanent employee to prepare manuscript 

for submission.  Val is being paid by remaining EETF finding.  

 

 


